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National Environmental Policy Act for Operable Unit 4 Phase I Remediation 

Steve R. Keith, Program Director, Solar Pond Project 
EG&G Rocky Flats, Inc. 

This memorandum serves as formal approval for EG&G to proceed with Title I1 
design prior to completion of the National Environmental Policy Act process. 
The Department of Energy (DOE) agrees that working thcse two issues 
concurrently does not pose significant risk, but represents a productive method 
for accomplishing significant acceleration of Solar Ponds remediation. 

In regard to the recent developments presented by the regulators with respect to 
the liners, we are unable to grant approval to proceed with Key Decision 2 at 
this time. The DOE will reconsider this request after EG&G has presented a 
revised detailed schcdule to incorporate these impacts. 

If you have any further questions, please contact me at extension 7836. 
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